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Status of 2019-2020 Construction Projects

Summary
Status of Construction # of Projects %
On Track 73 72%
Advanced 7 7%
Delayed 16 16%
Withdrawn 5 5%
Grand Total 101 100%

Status of 2019‐2020 Construction Projects

Name  Number  Ad Date  Status Reason

On‐Track
ALEXANDRIA 15937 2019 On‐track
AMHERST 20231 2018 On‐track
ASHLAND 41370 2020 On‐track
BARNSTEAD 16020 2020 On‐track
BARNSTEAD‐ALTON 14121 2019 On‐track
BARRINGTON 41398 2019 On‐track
BROOKLINE 41364 2020 On‐track
CANAAN 41399 2020 On‐track
CLAREMONT 41748 2020 On‐track
CONWAY 15864 2019 On‐track
CONWAY 41755 2021 On‐track
DANBURY 16303 2020 On‐track
DERRY 41400 2019 On‐track
DISTRICT 1 16161G 2018 On‐track
DISTRICT 2 16162G 2018 On‐track
DISTRICT 3 16163G 2018 On‐track
DISTRICT 4 16164G 2018 On‐track
DISTRICT 5 16165G 2018 On‐track
DISTRICT 6 16166G 2018 On‐track
DOVER 41746 2020 On‐track
DOVER‐PORTSMOUTH 41098 2018 On‐track
DURHAM 16254 2020 On‐track
DURHAM (UNH) 41369 2020 On‐track
EXETER 41372 2020 On‐track
FRANCESTOWN 15765 2020 On‐track
GILMANTON 16232 2019 On‐track
HAMPTON ‐ PORTSMOUTH 26485 2019 On‐track
HARRISVILLE 16114 2025 On‐track
HINSDALE 41365 2020 On‐track
JACKSON 40808 2020 On‐track
KEENE 15854 2019 On‐track
LACONIA 16144 2019 On‐track
LACONIA 40656 2020 On‐track
LANCASTER, NH ‐ GUILDHALL, VT 16155 2019 On‐track
LEBANON 15717 2019 On‐track
LEBANON 41366 2020 On‐track
LEBANON, NH ‐ HARTFORD, VT 16148 2019 On‐track
LOUDON ‐ CANTERBURY 29613A 2020 On‐track
MANCHESTER‐MERRIMACK 41097 2018 On‐track
MILTON, NH‐LEBANON, ME 40658 2020 On‐track
NASHUA 16314 2020 On‐track
NASHUA 41742 2020 On‐track
NEW CASTLE ‐ RYE 16127 2020 On‐track
NEW LONDON 41219 2018 On‐track
NEWINGTON 11238U 2019 On‐track
NEWINGTON ‐ DOVER 11238Q 2016 On‐track
NORTHFIELD 29756 2018 On‐track
NORTHWOOD 41397 2019 On‐track
OSSIPEE 10431 2019 On‐track
OSSIPEE 13910 2019 On‐track
OSSIPEE 14749 2018 On‐track
PELHAM 26762 2018 On‐track
PETERBOROUGH 14772A 2019 On‐track
PETERBOROUGH 14933 2019 On‐track
PETERBOROUGH 15879 2020 On‐track
PORTSMOUTH 41752 2020 On‐track
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RINDGE 22652 2020 On‐track
SALEM 20228 2019 On‐track
SALEM 41750 2020 On‐track
SALEM TO MANCHESTER 13933A 2019 On‐track
SALEM TO MANCHESTER 14633B 2016 On‐track
SALEM TO MANCHESTER 14633D 2016 On‐track
SALEM TO MANCHESTER 14633H 2016 On‐track
SALEM TO MANCHESTER 14633I 2017 On‐track
SOMERSWORTH 41363 2020 On‐track
SOMERSWORTH 41741 2020 On‐track
SPRINGFIELD 20509 2020 On‐track
STATEWIDE GUARDRAIL REPAIR 41337 2017 On‐track
STATEWIDE TIER 1 CRACKSEAL 41327 2019 On‐track
SWANZEY 40485 2019 On‐track
TILTON 29753 2019 On‐track  
WALPOLE ‐ CHARLESTOWN 14747 2017 On‐track
WARNER 40512 2019 On‐track

Advanced
DURHAM 16236 2018 Advanced  (1 year) Design‐Build RFP 
JACKSON 27709 2019 Advanced  (3 year) HB1817 funded
LEBANON 25821 2019 Advanced  (3 year) HB1817 funded
LEBANON 41191 2019 Advanced  (2 year) HB1817 funded  
LYME, NH ‐ THETFORD, VT 14460 2020 Advanced  (1 year) HB1817 funded
MANCHESTER 28336 2020 Advanced  (1 year) HB1817 funded
WOLFEBORO 40617 2019 Advanced  (7 year) SB38 funds

Delayed
BEDFORD 21684 2021 Delayed (1 year) Municipally Managed
BEDFORD ‐ MERRIMACK 16100 2021 Delayed (2 year) Schedule/Permitting coordination
CONWAY 40018 2020 Delayed (1 year) Municipally Managed
DERRY ‐ LONDONDERRY 13065 2020 Delayed (1 year) NEPA Documentation
GILMANTON 16234 2021 Delayed (1 year) Municipally Managed
HINSDALE, NH ‐ BRATTLEBORO, VT 12210C 2020 Delayed (1 year) ROW acquisition delays
KEENE 10309B 2020 Delayed (1 year) Bridge work aligned with Roadwork
LEBANON 13558A 2021 Delayed (1 year) Municipally Managed
LEBANON 40794 2021 Delayed (1 year) Municipally Managed
LONDONDERRY 41715 2020 Delayed (1 year) Schedule/Permitting coordination
MANCHESTER 40428 2020 Delayed (2 year) Municipally Managed
MERRIMACK 40300 2020 Delayed (2 year) Municipally Managed
NEWINGTON ‐ DOVER 11238S 2021 Delayed (2 year) Environmental Permitting
PORTSMOUTH, NH ‐ KITTERY, ME 16189 2019 Delayed (1 year) MaineDOT Advertisment
SALEM 12334 2020 Delayed (1 year) ROW acquisition Delays
SALEM TO MANCHESTER 14633J 2020 Delayed (1 year) Schedule/Permitting coordination

Withdrawn

BELMONT 22872 Municipal Withdraw/Removed
Completed by town ‐ municipal 
funded

MERRIMACK 41371 Municipal Withdraw/Removed

Cancelled ‐ project scope to be 
completed under separate TA 
project

SANBORNTON‐ASHLAND 41328 Programmatic Withdraw/Removed

Cancelled ‐ scope to be completed 
under 2 other projects (41673 & 
41674)

STRAFFORD 14790 Municipal Withdraw/Removed
Completed by town ‐ municipal 
funded

WENTWORTH 40648 Municipal Withdraw/Removed
Completed by town ‐ municipal 
funded
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Mission:
Transportation excellence enhancing the quality of life in New Hampshire. 

Purpose:
Transportation excellence in New Hampshire is fundamental to the state’s sustainable economic 
development and land use, enhancing the environment, and preserving the unique character 
and quality of life. The Department will provide safe and secure mobility and travel options 
for all of the state’s residents, visitors, and goods movement, through a transportation system 
and services that are well maintained, efficient, reliable, and provide seamless interstate and 
intrastate connectivity. 

Vision:
Transportation in New Hampshire is provided by an accessible, multimodal system connecting 
rural and urban communities. Expanded transit and rail services, and a well-maintained 
highway network and airport system provide mobility that promotes smart growth and 
sustainable economic development, while reducing transportation impacts on New Hampshire’s 
environmental, cultural, and social resources. Safe bikeways and sidewalks bring together 
neighborhoods parks, schools, and downtowns. Creative and stable revenue streams fund an 
organization that uses its diverse human and financial resources efficiently and effectively.

Christopher T. Sununu, Governor
Executive Councilors:

Michael J. Cryans - District 1
Andru Volinsky - District 2
Russell E. Prescott - District 3
Theodore L. Gatsas - District 4
Debora B. Pignatelli - District 5

 New Hampshire Department of Transportation
7 Hazen Drive
 Concord, New Hampshire 03302-0483




